Initial Risk Log

Risk	Likelihood	Impact	Priority	Notes
Team lacks CI/CD experience	High	Medium	High	Might delay automated deployment.
Short project timeline	High	High	High	Only 2 weeks to deliver an MVP.
AI answers may be inaccurate	Medium	High	Medium	Could harm trust in the system.
Weak Git/GitHub knowledge	Medium	Medium	Medium	May cause issues with version control.
Internet connectivity problems	Low	High	Medium	Affects communication and deployment.
Overlapping personal schedules	Medium	Medium	Medium	May delay some tasks.